COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2016

ESTI MATE SUMVARY 11: 48: 23
CONTI D: C19497 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19497- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.0 DAYS TI ME ALLOW 91 WORK DAYS
|-70 BRI DGE REPAI RS NEAR DEERT PERCENT TI ME: 90. 11 ORI G TI VE ALLOW 91 WORK DAYS
PRQJECT NO. BRO704- 233
|-70 BRI DGE REPAI RS NEAR DEERTRAI L
NAVE OF RQAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
HAM LTON CONTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 25/ 2016 DATE TI ME STARTED 05/ 02/ 2016
P.O BOX 659 DATE LET 01/ 14/ 2016 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 02/ 12/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 01/ 2016 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,110, 908. 44 PARTI Cl PATI NG $ 1,792, 859. 12 $ 459, 241. 96
AWARD PRQJECT AMT: $ 1,904, 997.80 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 84. 93% TOTAL EARNI NGS 1,792, 859. 12 459, 241. 96
FUNDS AVAI LABLE: $ 318, 049. 32 STOCKPI LED MATERI ALS 0.00 -71,394. 40
GROSS EARNI NGS 1,792, 859. 12 387, 847. 56
TOTAL CLAI VB $ 0.00 RETAI NAGE -28,574.97 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 764, 284. 15 387, 847. 56
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 764, 284. 15 387, 847. 56
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 387, 847. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0004 11: 48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00210 *Renoval of Concrete Pavenent 45. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0006 202-00220 Rem Asphal t Mat 498. 000 0. 000
SY 498. 000 5,229.00
10. 50000 498. 000 5, 229. 00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0015 202-01000 *Renoval of Fence 500. 000 500. 000
LF 0. 000 0. 00
2. 00000 500. 000 1, 000. 00
0020 202-01130 Renoval of Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
6. 25000 50. 000 312.50
0025 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2,132. 000 1, 812. 000
CcY 0. 000 0. 00
10. 00000 1, 812. 000 18, 120. 00
0030 203-01550 *Dozi ng 50. 000 15. 000
HOUR 0. 000 0. 00
170. 00000 15. 000 2, 550. 00
0035 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0040 203-02330 Labor er 80. 000 6. 000
HOUR 0. 000 0. 00
40. 00000 6. 000 240. 00
0045 207- 00310 *St ockpi | e Wetl and Topsoi | 43. 000 43. 000
CcY 0. 000 0. 00
50. 00000 43. 000 2,150. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 807. 000 807. 000
LF 0. 000 0. 00

4. 00000 807. 000 3, 228. 00



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0004 11:48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208-00020 *Silt Fence 1, 754. 000 1, 369. 000
LF 28. 000 49. 00
1. 75000 1, 397. 000 2,444.75
0060 208- 00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0065 208-00035 *Aggr egat e Bag 729. 000 630. 000
LF 99. 000 1, 039. 50
10. 50000 729. 000 7,654.50
0070 208- 00045 *Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
725. 00000 2.000 1, 450. 00
0075 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0080 208- 00103 *Renoval and Disposal of Sedinent (Labor) 25. 000 2.000
HOUR 0. 000 0. 00
45. 00000 2.000 90. 00
0085 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 8. 000 1. 000
HOUR 0. 000 0. 00
95. 00000 1. 000 95. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 15. 200
HOUR 0. 000 0. 00
120. 00000 15. 200 1, 824. 00
0095 208-00107 *Renoval of Trash 63. 000 55. 000
HOUR 0. 000 0. 00
45. 00000 55. 000 2,475.00
0100 208- 00206 *Erosi on Control Supervisor 35. 000 10. 000
DAY 2.000 100. 00
50. 00000 12. 000 600. 00
0105 210-02900 *Rel ay Riprap 0. 000 0. 000
CcY 0. 000 0. 00
27.00000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0004 11:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 212-00006 *Seedi ng (Native) 2. 600 0. 000
ACRE 0. 080 60. 00
750. 00000 0. 080 60. 00
0115 212-00028 *Seedi ng (Wt ands) 0. 300 0. 220
ACRE 0. 000 0. 00
1, 800. 00000 0. 220 396. 00
0120 212-00032 *Soi | Condi tioning 2.800 0. 220
ACRE 0. 080 212.00
2, 650. 00000 0. 300 795. 00
0125 213-00002 *Mil ching (Weed Free Hay) 2.700 0. 000
ACRE 0. 080 60. 00
750. 00000 0. 080 60. 00
0130 213-00061 *Mul ch Tackifier 564. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0135 216-00041 *Soi | Retention Bl anket (Straw Coconut) 1, 088. 000 0. 000
SY 399. 000 897.75
2.25000 399. 000 897.75
0140 216-00303 *Turf Reinforcenent Mat (d ass 3) 1, 700. 000 1, 253. 000
5% 291. 600 1, 822.50
6. 25000 1, 544. 600 9, 653. 75
0141 217- 00020 Her bi ci de Treat nent 13. 500 13.500
HOUR 0. 000 0. 00
140. 00000 13. 500 1, 890. 00
0145 240- 00000 *WIdlife Biologist 91. 000 73. 000
HOUR 18. 000 1, 620. 00
90. 00000 91. 000 8, 190. 00
0150 240-00010 *Renoval of Nests 20. 000 14. 000
HOUR 0. 000 0. 00
88. 00000 14. 000 1, 232. 00
0155 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
27.50000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0004 11:48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 304- 06007 *Aggr egat e Base Course (O ass 6) 0. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0165 403-34771  *Hot M x Asphalt (Gading SX) (75) (PG 76-28) 223.000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0170 420- 00102 *Geotextile (Erosion Control) (Cass 1) 420. 000 420. 000
SY 0. 000 0. 00
2.75000 420. 000 1, 155. 00
0175 506-00418  *Soil Riprap (18 Inch) 1, 739. 000 1, 739. 000
CY 0. 000 0. 00
91. 00000 1, 739. 000 158, 249. 00
0180 601- 03000 Concrete Cass D 58. 000 0. 000
CY 0. 000 0. 00
650. 00000 0. 000 0. 00
0185 602-00020 Rei nforcing Steel (Epoxy Coated) 400. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 300. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0. 00
0195 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2, 030. 00000 0. 000 0. 00
0205 607-01000 *Fence Barbed Wre with Metal 500. 000 500. 000
LF 0. 000 0. 00
7.50000 500. 000 3, 750. 00
0206 607-00005 End Post 7.000 4.000
EACH 0. 000 0. 00
275. 00000 4. 000 1, 100. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0004 11:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 347. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0215 607-11525 *Fence (Plastic) 1, 029. 000 1, 029. 000
LF 0. 000 0. 00
2. 65000 1, 029. 000 2,726.85
0217 609-60011 Curb Ty 6 M 536. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0218 612-00001 Delin (Ty I) 12. 000 0. 000
EACH 0. 000 0. 00
11. 45000 0. 000 0. 00
0219 612-00003 Delin (Ty II1) 10. 000 0. 000
EACH 0. 000 0. 00
14. 85000 0. 000 0. 00
0220 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 200 4, 000. 00
20, 000. 00000 0. 800 16, 000. 00
0225 626- 00000 *Mobi | i zati on 1. 000 0. 900
LS 0. 000 0. 00
190, 500. 00000 0. 900 171, 450. 00
0230 626- 01000 *Public Information Services 1. 000 0. 660
LS 0. 220 1, 210. 00
5, 500. 00000 0. 880 4, 840. 00
0235 627-00008 *Modi fi ed Epoxy Pavement Marking 15. 000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0240 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 32.500 32.500
HOUR 0. 000 0. 00
30. 00000 32.500 975. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0004 11:48: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 630- 00007 *Traffic Control Inspection 120. 000 84. 000
DAY 31. 000 9, 300. 00
300. 00000 115. 000 34, 500. 00
0255 630-00012 *Traffic Control Managenent 6. 000 6. 000
DAY 0. 000 0. 00
700. 00000 6. 000 4, 200. 00
0260 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 4.800 5, 760. 00
1, 200. 00000 10. 800 12, 960. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 2.000 700. 00
350. 00000 4. 500 1, 575. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 12.500
EACH 10. 000 550. 00
55. 00000 22.500 1, 237.50
0275 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 32.500
EACH 26. 000 1, 690. 00
65. 00000 58. 500 3,802.50
0280 630-80343 *Construction Traffic Sign (Panel Size C 3. 000 1.500
EACH 1. 200 90. 00
75. 00000 2.700 202. 50
0285 630-80344 *Construction Traffic Sign (Special) 635. 000 317. 500
SF 254. 000 5, 080. 00
20. 00000 571. 500 11, 430. 00
0290 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 2. 400 9, 600. 00
4, 000. 00000 5. 400 21, 600. 00
0295 630-80360 *Dr um Channel i zi ng Devi ce 30. 000 15. 000
EACH 12. 000 300. 00
25. 00000 27.000 675. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 4.000 120. 00
30. 00000 9. 000 270. 00



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQIECT: BRO704- 233 ESTI MATE NO 0004 11: 48: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0305 630-80380 *Traffic Cone 36. 000 18. 000
EACH 14. 400 216. 00
15. 00000 32. 400 486. 00
0310 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 204. 370 199. 360
FA 5.010 5.01
1. 00000 204. 370 204. 37
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70025 F/' A Quality Incentive Paynent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0331 700- 70050 F/ A Renoval Renoval of G rder Haunch 1. 000 0. 000
FA 1. 000 49, 745. 97
49, 745. 97000 1. 000 49, 745. 97
0335 700- 70380 F/ A Erosion Control 10, 000. 000 1,199. 350
FA 0. 000 0. 00
1. 00000 1, 199. 350 1, 199. 35
0340 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70595 F/ A DRB On-Denand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQIECT: BRO704- 233 ESTI MATE NO 0004 11: 48: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0346 900- 00014 Added Item (Lunp Sun)/ Access Road | nprovenents 1. 000 0.730
LS 0. 270 3,011. 38
11, 153. 25000 1. 000 11, 153. 25
CAT 0200 CURRENT AMT $ 867,208.84 $ 102, 468.11 % 591, 524. 54
CAT NOO300 STRUCTURE F-20-G
0350 202- 00495 *Removal of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0355 202- 00503 Renoval of Portions of Present Structure 57.780 53. 780
SY 0. 000 0. 00
525. 00000 53. 780 28, 234.50
0360 206- 00000 *Structure Excavation 506. 000 506. 000
CY 0. 000 0. 00
15. 50000 506. 000 7,843.00
0365 206- 00100 *Structure Backfill (dass 1) 315. 000 236. 250
cY 78. 750 4,725.00
60. 00000 315. 000 18, 900. 00
0370 206- 00200 *Structure Backfill (dass 2) 119. 000 119. 000
CY 0. 000 0. 00
60. 00000 119. 000 7, 140. 00
0375 206- 00360 Mechani cal Rei nforcenent of Soil 315. 000 315. 000
CY 0. 000 0. 00
16. 00000 315. 000 5, 040. 00
0380 210- 00500 *Rebuild Portions of Present Structure 7. 000 7.000
EACH 0. 000 0. 00
6, 500. 00000 7.000 45, 500. 00
0385 403-34771  *Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 279. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0390 513-00608 Bridge Drain (8 Inch) 20. 000 10. 000
EACH 10. 000 3, 250. 00
325. 00000 20. 000 6, 500. 00



CONTI D C19497 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO 0004 11:48: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE F-20-G
0395 515-00120 *Wat er proof i ng (Menbr ane) 1, 691. 000 0. 000
SY 1, 691. 000 22,405.75
13. 25000 1, 691. 000 22,405.75
0400 518-00100 Wt er st op 59. 000 0. 000
LF 59. 000 678. 50
11. 50000 59. 000 678. 50
0405 518-01004 Bri dge Expansion Device (0-4 Inch) 58. 000 0. 000
LF 58. 000 14, 500. 00
250. 00000 58. 000 14, 500. 00
0410 601- 03040 *Concrete O ass D (Bridge) 559. 000 495. 000
cY 64. 000 55, 113. 60
861. 15000 559. 000 481, 382. 85
0415 601- 06150 Concrete (Patching) 410. 000 386. 370
SF 0. 000 0. 00
100. 00000 386. 370 38, 637. 00
0420 602-00020 *Rei nforcing Steel (Epoxy Coated) 151, 500. 000 141, 771. 980
LB 9, 491. 000 9, 491. 00
1. 00000 151, 262. 980 151, 262. 98
0425 606-11030 *Bridge Rail Type 10M 1, 064. 000 0. 000
LF 1, 064. 000 159, 600. 00
150. 00000 1, 064. 000 159, 600. 00
0425 MATERI AL ALLOMNCE Bri dge Rail Type 10M 475. 963
LF -475. 963 -71,394. 40
150. 00000 0. 000 0. 00
0430 619-50640 8 Inch Plastic Pipe 791. 000 0. 000
LF 791. 000 87,010. 00
110. 00000 791. 000 87,010. 00
0431 202-00502  Rem Port Present Str 15. 000 15. 000
CcY 0. 000 0. 00
700. 00000 15. 000 10, 500. 00
CAT 0300 CURRENT AMI  $ 1, 222,499.60 $ 285,379.45% 1,180, 134.58



CONTI D: C19497 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19497-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: BRO704- 233 ESTI MATE NO. 0004 11:48: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0440 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0445 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400 CURRENT AMI  $ 21,200.00 $ 0.00$ 21, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 2,110, 908.44 $

387,847.56 $ 1,792, 859. 12



